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Description: This study will be conducted over 17.3 months, and will be completed in six (6) phases.
Task 1: Literature Review
Task 2: ldentification and Review of Paved Shoulder Typesin Wisconsin
Task 3. Shoulder Condition Survey
Task 4: DataAnalysis
4.1: Analysisof Survey Datafrom Midwestern States
4.2: Performance Analysis of Paved Shoulders
4.3: Analysisof Costs
4.3.1: Analysisof Construction Costs
4.3.2: Sensitivity Analysis of Maintenance Cost Inputsto the LCC
Task 5: Development of Guidelines
Task 6: Final Report

Background:

Shoulders form an essential component of a highway system. When properly designed and maintained, they promote safe traffic
operations and provide lateral support for the adjacent mainline pavement.

Total Current Expendituresfor Total Expenditures Per cent
Study Budget FFY Budget Current Quarter to Date Complete
$73,467.00 $24,489.00 $226.98 $51,924.17 98 (%)
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Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

All data andyses were completed and adraft fina report was submitted to Dave Larsen (the project supervisor) on
January 3 2003 for distribution to the Rigid TOC.

Work Next Quarter:

Comments from the TOC will be addressed and afina report will be submitted. Thiswill be the conclusion of the research
project.

Circumstances affecting progress/budget:
A bar chart illugtrating progress schedule is provided below.

The research project is on-schedule based on the no-cost time extension and revised completion date of February 28,
2003. The project is 98% complete.






Gantt Chart:

WHRP Project D. 0092:02-05

Performance of Shoulders Adiacent to Concrete Pavements.

Task Description 2001 2002 Percent
Jur{ Jul Completg
1 |Literature Review and Survey
100
2 |Review of Shoulder Types
100
3 |Shoulder Condiion Survey
100
4 |DataAnalysis
100
5 | Development of Guideiines
100
6 |Dratt Report
100
7 |Fnal Report
0
Am;al| | 9

Note: Gantt chart shown in State Fiscal Year Quarters



